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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup 
Program for an installation. The plan identifies environmental cleanup requirements at 
each site or area of concern, and proposes a comprehensive, installation-wide approach, 
with associated costs and schedules, to conduct investigations and necessary remedial 
actions.  
 
In an effort to coordinate planning information between the installation restoration program 
manager, US Army Environmental Center (USAEC), Fort Huachuca and Arizona 
Department of Environmental Quality, an IAP was completed. The IAP is used to track 
requirements, schedules and tentative budgets for all Army installation cleanup programs. 
 
All site specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is therefore subject to change during the 
document’s annual review.  
 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan on 24 January, 2006: 
 
Company/Installation/Branch 
USAEC 
Fort Huachuca/IMSW-HUA-PWB 
Engineering & Environment, Inc. for USAEC 
Fort Huachuca/IMSW-HUA-PWB 

Statement of Purpose



 
Fort Huachuca - DERP Installation Action Plan 

Page - 3 

 

 
 
 
AAF Army Airfield 
ACSIM  Assistant Chief of Staff for Installation Management  
ADEQ Arizona Department of Environmental Quality 
AEDB-R Army Environmental Database- Restoration 
AWQS Aquifer Water Quality Standard 
bgs Below Ground Surface 
BRAC Base Re-Alignment and Closure 
CA Consent Agreement 
CAP Corrective Action Plan 
COL Colonel 
CPOC Civilian Personnel Operating Center 
DERA Defense Environmental Restoration Account 
DoD Department of Defense 
EPA Environmental Protection Agency 
ER,A Environmental Restoration, Army (previously referred to as DERA) 
FS Feasibility Study 
FTHU Fort Huachuca 
FY Fiscal Year 
HBGL Health Based Guidance Level 
HRR Historical Records Review 
JITC Joint Interoperability Test Command 
IAP Installation Action Plan 
IMA Installation Management Agency 
INV  Investigation 
IRA Interim Remedial Action 
IRP Installation Restoration Program 
ISC Initial Site Characterization 
LAAF Libby Army Airfield 
LTM Long Term Management 
LUST Leaking Underground Storage Tank 
MC Munitions Constituents 
MEC Munitions and Explosives of Concern 
MI Military Intelligence 
MMRP Military Munitions Response Program 
MTBE Methyl Tertiary Butyl Ether 
NETCON Network Enterprise Technology Command 
NFA No Further Action 
NPL National Priority List 
OB/OD Open Burning Open Detonation 
ORC Oxygen Release Compounds 
PA Preliminary Assessment 
PAH Polycyclic Aromatic Hydrocarbons 
ppm Parts per million 
POL Petroleum, Oil & Lubricants 
PX Post Exchange 
RA Remedial Action 
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RA(C) Remedial Action – Construction 
RA(O) Remedial Action - Operation 
RAB Restoration Advisory Board 
RC Response Complete 
RCRA Resource Conservation and Recovery Act 
RD Remedial Design 
REM  Removal Action 
RI Remedial Investigation 
RIP Remedy in Place 
RMIS Restoration Management Information System 
ROD Record of Decision 
RRSE Relative Risk Site Evaluation 
SI Site Inspection 
SRLr Soil Remediation Level residential (AZ) 
SVE Soil Vapor Extraction 
SVOC Semi-Volatile Organic Compounds 
SWMU Solid Waste Management Unit 
TAPP Technical Review for Public Participation 
TPH Total Petroleum Hydrocarbons 
TRADOC Training and Doctrine Command 
TRC  Technical Review Committee 
USACHPPM United States Army Center for Health Promotion and Preventive Medicine 
USAEC United States Army Environmental Center 
USAEHA United States Army Environmental Hygiene Agency (replaced by CHPPM) 
USAIC US Army Intelligence Center  
USATHMA United States Army Toxic and Hazardous Material Agency (replaced by 

USAEC) 
UST Underground Storage Tank 
UXO Unexploded Ordnance 
VOC Volatile Organic Compounds 
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Installation Locale: Fort Huachuca (FTHU) is located on approximately 73,000 acres of 
land in Cochise County, Arizona.  It is bisected by Arizona State highway 90.  The City of 
Sierra Vista (population 37,800) is located on the eastern boundary of the installation.  
Huachuca City (population 2,000) is located on the north eastern boundary of the post. 
 
Installation Mission: Current missions include the U.S. Army Intelligence Center (USAIC) 
and their 111th Military Intelligence Brigade’s training mission; and the headquarters of the 
Network Enterprise Technology Command (NETCOM) with their 11th Signal Brigade.  
Electronics Testing missions are conducted by the Joint Interoperability Test Command, 
the Electronic Proving Ground and other testing organizations.  In 2003, Fort Huachuca 
Garrison transferred from U.S. Army Training and Doctrine Command (TRADOC) and 
began operations under the Installation Management Agency. 
 
Lead Organization: 
Installation Management Agency, South/Hawaii Branch 
 
Lead Executing Agencies:  
Fort Huachuca Environment and Natural Resources Division of the Directorate of Public 
Works 
 
Regulatory Participation:   
Federal:  U.S. Environmental Protection Agency, Region IX 
State:  Arizona Department of Environmental Quality  
 
NPL Status:  Not on NPL 
 
Installation RAB/TRC/TAPP Status:  No RAB/TRC/TAPP exists at Fort Huachuca  
 

Installation Information 
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Installation Program Summaries:  
IRP 
Primary Contaminants of Concern: Pesticide, Heavy Metals, MTBE, Hydrocarbons, 
Benzene  
Affected Media of Concern: Soil, Groundwater 
Estimated Date for RIP/RC: 2016 
Funding to Date (up to FY05):  $ 8,595,000 
Current year funding (FY06):  $ 94,000 
Cost-to-Complete (FY07+): $ 530,000 
 
MMRP 
Primary Contaminants of Concern: UXO 
Affected Media of Concern: Soil, Groundwater 
Estimated Date for RC: 2015+ 
Funding to Date (up to FY05): $552,000 
Current year funding (FY06): $35,000 
Cost-to-Complete (2007+): $59,682,000 
 
BRAC 
There are no BRAC sites at Fort Huachuca 

Installation Information 
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Installation Historic Activity:  Fort Huachuca was founded in the 1880’s as part of the 
western expansion.  It operated as a cavalry post until the outbreak of World War II, when 
it became a training base.  The fort was inactive briefly in the early 1950’s.  Following 
reactivation in 1954, the Fort’s primary missions included signal communications and 
electronics testing.  In 1954, the fort was designated as the U.S. Army Electronics Proving 
Ground.  Since that time, additional missions have been added.  These include 
communications testing, Military Intelligence training, and various flight operations from 
unmanned aerial vehicles to C-130 training.  Other major tenants on the installation include 
the Joint Interoperability Test Command (JITC), the Network Enterprise Technology 
Command (NETCOM), the US Army Intelligence Center,  
In 1990, Fort Huachuca was designated a TRADOC installation and command transferred 
to the USAIC, which gained additional missions as part of the Base Realignment and 
Closure initiatives. 
The permanent population of service members and dependents is approximately 9,000.  
Several thousand civilian employees are employed at the installation during the day. 
 
FTHU is not on the National Priority List (NPL).  The Compliance Order initially issued to 
the installation in July of 1991 by the Arizona Department of Environmental Quality 
(ADEQ) has been dismissed without prejudice.  During discussions, the installation agreed 
to enter into bilateral consent orders for hazardous waste, USTs, and solid waste.     
The installation has negotiated consent orders with the State of Arizona for hazardous 
waste and underground storage tanks.  No agreement for solid waste is required since 
sites in question (mostly petroleum contaminated soil) were remediated.  Fort Huachuca 
shall continue to work with the state in preparing corrective action plans and remediation of 
the remaining Restoration Management Information System (RMIS) sites on the 
installation.  The new soil clean up standards adopted in December 1997 have resulted in 
the closure of many RMIS sites.  Additional site investigation work may be necessary 
based on future comments from state regulators. 
 
IRP  

 Prior Year Progress:  Continued operation of interim remedial actions and long term 
monitoring. 
 Future Plan of Action:  Continue groundwater monitoring and air sparging system at 

FTHU-54A.  Continue bioremediation at FTHU-85.  Continue soil vapor extraction at 
FTHU-90.  Final Action will include a last 5-Year Review at site FTHU-10 in FY16. 

 
MMRP 

 Prior Year Progress:  Preliminary Assessment (PA) completed at all sites. SI was 
funded in FY05 and is underway. 
 Future Plan of Action:  The installation plans to complete the Supplemental SI and 

Remedial Investigations/ Feasibility Studies (RI/FS) by 2012 and execute follow on 
phases/actions as required in the individual site cleanup strategies. 

 
BRAC 

There are no BRAC Sites at Fort Huachuca 

Cleanup Program Summary
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Total AEDB-R IRP Sites/AEDB-R Sites with RC: 62/57  
 
Different Site Types: 
13 Contaminated Buildings (FTHU-30, 31, 32, 33, 34, 36, 37, 38, 39, 40, 41, 42, 43) 
2  Disposal Pit/Dry Well (FTHU-44, 51) 
3 Explosive Ordnance Disposal Area (FTHU-17, 18, 89) 
1 Fire/Crash Training Area (FTHU-52) 
8 Landfill (FTHU-05, 06, 07, 08, 09, 10, 12, 13) 
1 POL Lines (FTHU-86) 
1 Soil Contamination After Tank Removal (FTHU-90) 
10 Spill Area Site (FTHU-55, 64, 66, 67, 68, 69, 72, 73, 74, 75) 
2 Storage Area (FTHU-01, 54) 
3 Surface Disposal Area (FTHU-57, 65, 71) 
10 UST (FTHU-53, 54A, 76, 78, 82, 83, 84, 85, 87, 88) 
4 Underground Tank Farm (FTHU-77, 79, 80, 81) 
2 Unexploded Munitions/Ordnance (FTHU-61, 62) 
1 Waste Lines (FTHU-70) 
1 Waste Treatment Plant (FTHU-02) 
  
Most Widespread Contaminants of Concern:  Pesticides, Benzene, Heavy Metals, 
Hydrocarbons, MTBE  
 
Media of Concern: Groundwater, Soil 
 
Completed REM/IRA/RA:  
RA at FTHU-52, 53, 54A, 57, 71, 72, 83, 85, 90 
 
Total IRP Funding  
Prior years (up to FY05): $ 8,595,000 
Current Year (FY06): $      94,000 
Future Requirements (FY07+): $    530,000 
Total:   $ 9,219,000 
 
Duration of IRP 
Year of IRP Inception:  1989 
Year of IRP RC:  200810 
Year of IRP Completion including LTM: 2016 

IRP Summary
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IRP Contamination Assessment Overview  
Site investigations and groundwater monitoring were conducted by the US Army 
Environmental Hygiene Agency (USAEHA), US Army Toxic and Hazardous Materials 
Agency (USATHAMA, now known as the Army Environmental Center, USAEC), and the 
US Army Corps of Engineers, Omaha and Sacramento Districts.  Additionally, the 
installation continued investigations and groundwater monitoring through direct contracts.  
The Fort Huachuca Environmental and Natural Resources Division is responsible for the 
IRP program.   
 
The Installation Assessment of Fort Huachuca, Report No. 172, was published by USAEC 
in June 1980.  The report identified explosive wastes, herbicides, pesticides, and arsenic 
as major contaminants of concern on the installation and listed training areas, old landfills 
and burial sites, demolition/burning grounds, and the Willcox Dry Lake bed as areas with 
potential contamination.  
 
In 1987, USAEC performed additional site assessments to determine if conditions had 
changed and if such changes, coupled with interim changes in environmental regulations 
or mission, had altered the contaminant migration/hazard situation, and published their 
assessment.  The report concluded that soil contamination may exist at the former Fire-
Fighter Training Area, the POL Storage Facility-Libby AAF, Military POL Filling Station, PX 
Service Station, and the 1970 to 1975 era landfill.  The report recommended further testing 
and analysis at these sites. The report also identified potential sites from aerial 
photographs.  Various additional assessments and site investigations were performed in 
partnership with the US Army Corps of Engineers, Omaha District.  Sites included FTHU-
10, 17, 18, 51, 52, 53, and 57. In 1993, work was transferred to the Sacramento District 
who investigated sites FTHU-66 through 84. 
 
The Fort and ADEQ signed a RCRA Consent Agreement (D-10-91) on 23 September 
1994.  The Consent Agreement (CA) required the fort to remediate sites at the 11th Signal 
Brigade Motor Pool RMIS Sites FTHU-71 and FTHU-72.  These sites were remediated in 
FY95. The CA also required preparation of a RCRA Closure Plan for the Open 
Burning/Open Detonation Sites on the fort.  The plan was approved by ADEQ and work 
progresses.  The OB/OD sites FTHU-17, 18, and 89 are no longer IRP eligible, as DERA 
funding is not being used.  No further action is required with the IRP.   
 
An Underground Storage Tank (UST) Consent Order (CO) required the installation to 
prepare Leaking Underground Storage Tank (LUST) Site Characterizations for the 
following sites; FTHU-78, FTHU-79, FTHU-80, FTHU-81, FTHU-84, FTHU-86, FTHU-87, 
and FTHU-88.  The site investigations for the releases were completed in 1998 and all 
associated LUST files have been closed by the State.  The CO required initiation of 
corrective action at the following sites; FTHU-54A (PX Service Station), FTHU-85 (Greely 
Hall Diesel Release), and FTHU-90 (Greely Hall Gasoline Release).  An air sparging 
system was installed in 1994 for remediation of petroleum hydrocarbons and in 1999 
Oxygen Release Compounds (ORCs) were released into the groundwater for remediation 
of Methyl Tertiary Butyl Ether (MTBE) at FTHU-54A.  LTM, air sparging, and release of 
ORCs will continue at FTHU-54A until groundwater cleanup is achieved.   

IRP Contamination Assessment
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A bio-venting system was installed in 1997 for the diesel release at FTHU-85 and a soil 
vapor extraction system was installed in 2000 at FTHU-90 for the gasoline release.  
Remediation at both sites is ongoing.  These sites all had historic records indicating that 
the leaks had occurred prior to 1986.  
 
At FTHU-10, South Range Landfill, groundwater monitoring and reporting to the Arizona 
Department of Environmental Quality (ADEQ) have been conducted semi-annually since 
1999 when a well was installed to monitor the quality of groundwater from the regional 
aquifer down gradient from the site.  The monitoring program has expanded over the years 
with the installation of three additional groundwater monitoring wells in an attempt to define 
regional groundwater flow and the extent of groundwater contamination.  A fifth well was 
drilled in 2003 in an attempt to define the boundary between the regional aquifer and the 
underlying, less permeable, bedrock, however; the borehole was abandoned at a depth of 
220’ below ground surface after failing to  penetrate the boundary and problems advancing 
the borehole were experienced.  Beginning in FY2006, monitoring and reporting will be 
conducted annually through 2011.  A total of 6 wells are being monitored; two shallow 
wells within the boundary of the landfill and three wells completed in the regional aquifer.  
A five year review is planned for 2016 after which time it is assumed the site will be closed.   
 
Site FTHU-65, East Range Mine Shaft, was reportedly used for disposal of trash and 
garbage, petroleum products (sometimes burned), small aircraft/drone bodies and UXO.  
During the remedial investigation phase completed in 1992, three monitoring wells were 
installed and the wells were monitored annually through 2004. No contaminants above 
action levels were detected in samples from the wells.  A cap was installed in November 
2000 to prevent surface water infiltration into the shaft.  In March 2004, a Decision 
Document was completed.  The Decision Document requires annual inspections and 
maintenance (if necessary) of the cap and perimeter fence.   The Decision Document also 
requires a five year review be conducted in 2009 to include sampling and analysis of 
groundwater from the monitoring wells.   
 
In March 1999, ADEQ submitted a review of Fort Huachuca’s Site Summary Report.  The 
following sites required no further action by ADEQ; FTHU-41, 75, 64, 68, 73, and 74.  The 
following sites required further action by ADEQ; FTHU-10, 52, 65, 66, 69, and 70.  In April 
2000, a different ADEQ reviewer submitted another review of the same Fort Huachuca Site 
Summary Report.  The following sites required no further action by ADEQ; FTHU-41, 75, 
64, 68, 69, 70, and 74.  To close these sites ADEQ requested that Fort Huachuca prepare 
a decision document.  The following sites required further action by ADEQ; FTHU-10, 52, 
65, 66, and 73.  Not addressed was site FTHU-67. 
 
A decision document was submitted to ADEQ for official closure of the ‘no further action 
sites’.  A letter from the ADEQ dated December 15, 2000, FPU 057, notified the installation 
that sites FTHU-41, 75, 64, 68, 69, 70, and 74 were officially closed as no further action 
(NFA) sites.  The state based this decision on a review of the “No Further Action Decision 
Document” dated August 18, 2000, signed by Fort Huachuca and ADEQ representatives.    
 

IRP Contamination Assessment
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Additional sampling was conducted in 2000 at the Golf Course Pesticide Mix Area, FTHU-
73 and at the Vehicle Paint Booth Site, FTHU-66.  The results of the site investigations 
showed no detectable arsenic at FTHU-73 and concentrations below the remediation limit 
at FTHU-66.  
 
Also in 2000, the installation conducted soil sampling at the LAAF Fire Fighting Training 
Area, FTHU-52, to adequately define the vertical and horizontal extent of contamination.  
In October 2001 soil sampling and minor soil remediation (removal) was conducted.  In 
January 2002, a “No Further Action Decision Document” was submitted to the state 
requesting closure of sites FTHU-52, 66, 67, and 73.  A letter from ADEQ, FPU 02-104, 
dated March 14, 2002, notified the installation that the four sites were officially closed out 
as NFA sites.   
 
IRP Cleanup Exit Strategy 
Of the five remaining sites at the Fort, 3 are in remediation and 2 are in long term 
management.  The strategy is to move the RA(O) sites to LTM as rapidly as the 
technology allows and is economically feasible, and to exit the long term management 
phase in a way that satisfies Arizona regulators and fulfills the spirit and intent of 
applicable laws, at the least cost to the Army.   
 

IRP Contamination Assessment
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1980 

• US Army Toxic and Hazardous Materials Agency (USATHAMA), APG, MD; 
Installation Assessment of Fort Huachuca, Report No. 172, Chemical Systems 
Laboratory (CSL) 

• US Army Toxic and Hazardous Materials Agency (USATHAMA), APG, MD, 
Installation Files for Ft. Huachuca 

• US Army Environmental Hygiene Agency (USAEHA) APG, MD; Radiation 
Protection Survey No. 28-43-0024-80, US Army Medical Department/Dental Activity 

 
1981 

• US Army Environmental Hygiene Agency (USAEHA) APG, MD; Pesticide Special 
Investigation No. 20-44-0571-81, Analysis of Transformer Fluid Samples for 
Polychlorinated Biphenyls (PCBs), Ft. Huachuca 

• US Army Environmental Hygiene Agency (USAEHA) APG, MD; 
Potable/Recreational Water Quality Survey No. 31-66-0181 and Wastewater 
Engineering Survey No. 32-66-0182-81, Ft. Huachuca and Aurora, CO 

• US Army Environmental Hygiene Agency (USAEHA) Aurora, CO; Pesticide 
Resistance Assessment No. 18-660572-81, Insecticide Susceptibility/Resistance 
Testing of German Cockroaches from Ft. Huachuca 

 
1982 

• US Army Environmental Hygiene Agency (USAEHA) APG, MD; Nonionizing 
Radiation Protection Special Study No. 24-42-0715-82 AN/TSC-86 Satellite 
Terminal 

• US Army Environmental Hygiene Agency (USAEHA) APG, MD; Nonionizing 
Radiation Protection Special Study No. 24-42-0737-82, 20 Mhz-1 Ghz Radiation 
Test Van, US Army Intelligence and Security Board, Ft. Huachuca 

 
1983 

• US Army Environmental Hygiene Agency (USAEHA) APG, MD; Radiation 
Protection Survey No. 28-43-00327-83, US Army Medical Department/Dental 
Activity 

• US Army Environmental Hygiene Agency (USAEHA) Aurora, CO; Integrated Pest 
Management Assessment No. 18-660554-83, Cockroach and House Fly Control 

 
1984 

• US Army Environmental Hygiene Agency (USAEHA) APG, MD; Radiation 
Protection Survey No. 28-43-0407-84, US Army Medical Department Activity/Dental 
Activity, 

• US Army Environmental Hygiene Agency (USAEHA) APG, MD; Radiation 
Protection Survey No. 28-43-0905-84, US Army Medical Department Activity/Dental 
Activity 

• US Army Environmental Hygiene Agency (USAEHA) Aurora, CO; Pest Resistance 
Laboratory Study No. 16-66-0542-84, Insecticide Susceptibility/Resistance Testing 
of German Cockroaches from Ft. Huachuca, AZ 
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1986 

• US Environmental Photographic Interpretation Center (EPIC), Warrenton, VA; 
Installation Assessment Relook Program Working Document, Ft. Huachuca Army 
Reservation, Cochise County, AZ TS-PIC-85X 

 
1989 

• US Army Environmental Hygiene Agency (USAEHA) APG, MD; Environmental 
Program Review No. 37-26-7157-90, Ft. Huachuca, AZ 

• US Army Environmental Hygiene Agency, APG, MD; Environmental Program 
Review No. 37-26-7157-90, Ft. Huachuca, AZ 

• Groundwater Quality Survey No. 38-26-8875-89 potential Groundwater 
Contamination Sites, Ft. Huachuca, March 

 
1991 

• Kleinfelder, Inc. Ft. Huachuca; UST Site Investigation, Post Exchange Gas Station, 
March 

• Kleinfelder, Inc. Ft. Huachuca; Report on Removal of an Underground Storage Tank 
at Greely Hall, Ft. Huachuca Army Post, June 

 
1992 

• James M. Montgomery (JMM) Consulting Engineers, Inc.; Remedial Investigation 
Report UST Site: Military POL Filling Station, PX Service Station, May 

• JMM; Final Remedial Investigation Report UST Site: Military POL Filling Station, PX 
Service Station, May 

• JMM; Tank Trails Dump Sites Remedial Investigation Report, May 
• JMM; RCRA Facilities Investigation Report: Libby Army Airfield (LAAF) Fire Fighting 

Training Area, LAAF Aircraft Wash Rack Area, LAAF POL Storage Facility, May 
• JMM; Final RCRA Facilities Investigation Report: LAAF Fire Fighting Training Area, 

LAAF Aircraft Wash Rack Area, LAAF POL Storage Facility, May 
• JMM; Remedial Investigation Report UST Site: Military POL Filling Station, PX 

Service Station, May 
• Hydro Geo Chemical, Inc.; Subsurface Investigation Building 30126, Underground 

Storage Tank Excavation, Ft. Huachuca, May 
• UST Management; Permanent Closure of Four 10,000 Gallon USTs Initial Site 

Characterization, AAFES Service Station, Smith Avenue & Whitside Road, Ft. 
Huachuca, June 

 
1993 

• Western Technologies Inc.; Limited Excavation and Disposal of Petroleum 
Contaminated Soil Miller & Associates, Inc., Ft. Huachuca AAFES Fuel Facility, 
January 

• International Technology Corporation; Draft Interim Report, PX Service Station 
Interim Response Action, Ft. Huachuca, August 

• International Technology Corporation; Draft Interim Report, PX Service Station 
Interim Response Action, Ft. Huachuca, August 
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• Environmental Engineering Consultants; Report on Subsurface Soil Assessment of 
JP-4 Fuel Contamination From an Underground Storage Tank System at Libby 
Army Airfield; USAG Ft. Huachuca, August 

 
1994 

• Environmental Engineering Consultants; Draft Report on the Remediation of 
Petroleum Impacted Soil From Various Sites at USAG Ft. Huachuca, February 

• Environmental Engineering Consultants; Report on Assessment of Petroleum 
Hydrocarbon Contamination at Greely Hall, Ft. Huachuca, February 

• Environmental Engineering Consultants; Report on Assessment of Soil and 
Perched Groundwater at Bldg 31210, AAFES PX Service Station, February 

• Montgomery Watson, Inc.; Final Preliminary Assessment/Site Investigation Report 
Miscellaneous Non-UST Sites, April 

• Montgomery Watson, Inc.; Final Preliminary Assessment/Site Investigation Report 
Miscellaneous UST Removal Sites, April 

• Basin & Range Hydrogeologists, Inc.; Project Work Plan Soil Sampling and Analysis 
Investigation Open Burning/Open Detonation Units South and East Ranges, May 

• Environmental Engineering Consultants; Final Report: Assessment of Subsurface 
Petroleum Hydrocarbon Impacted Soils at Former Waste Soil Piles (AAFES, 
Brainard, Radar Station, and Defueling Point), Ft. Huachuca, June 

• International Technology Corporation; Air Sparging System Installation, PX Service 
Station, Ft. Huachuca, Volumes I & II, October 

• International Technology Corporation; Air Sparging System Installation, PX Service 
Station, Ft. Huachuca, October 

• Environmental Engineering Consultants; Report on the Remediation of Petroleum 
Hydrocarbon Impacted Soil From Various Sites at USAG Ft. Huachuca, October 

• Environmental Engineering Consultants; Report on Removal of One 2,000 Gallon 
Waste Oil Underground Storage Tank, and Subsequent Soil Assessment and 
Corrective Action at the Auto Craft Shop (Building 71810) Ft. Huachuca, December 

 
1995 

• Basin & Range Hydrogeologists, Inc.; Soil Sampling and Analysis Investigation 
Open Burning/Open Detonation Units South and East Ranges, Ft. Huachuca, 
February 

• International Technology Corporation; Site N12 Site Characterization Report (TMP 
Steam Cleaning Facility), Ft. Huachuca, August 

• International Technology Corporation; UST Site 6 Site Characterization Report, 
August 

• International Technology Corporation; UST Site 8 Site Characterization Report, 
August 

• International Technology Corporation; Site N6 Site Characterization Report, August 
• Basin & Range Hydrogeologists, Inc.; Project Work Plan Amendment Soil Sampling 

and Analysis Investigation Open Burning/Open Detonation Units South East 
Ranges, August 

 

Previous Studies 
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• International Technology Corporation; UST Site 9 Site Characterization Report, 
August 

• International Technology Corporation; UST Site 7 Site Characterization Report, 
August 

• Engineering and Environmental Consultants, Inc.; Site Characterization Report 
AAFES Service Station Dispenser Release, Ft. Huachuca Army Post, ADEQ LUST 
File # 4715.2289, October 

• Engineering and Environmental Consultants, Inc.; Report on Excavation, Sampling 
and Thermal Treatment of Petroleum Impacted Soil at 11th Signal Brigade USAG 
Ft. Huachuca, Spill Site #13, ADEQ Consent Order #D10-91, December 

• Engineering and Environmental Consultants, Inc.; Corrective Action Program Plan 
Deliver Order #27, ADEQ LUST File #0299.03, December 

 
1996 

• Engineering and Environmental Consultants, Inc.; Site Characterization Report 
Building # 61801, Greely Hall, ADEQ LUST File 0299.03 Ft. Huachuca Army Post, 
ADEQ LUST File # 4715.2289, January 

• International Technology Corporation; Leachate Report for South Range Landfill, 
February 

• Engineering and Environmental Consultants, Inc.; Site Characterization Report 
CEWI Motor Pool, Bldg 30113, Ft. Huachuca Army Post, ADEQ LUST File # 
4178.01, March 

• Engineering and Environmental Consultants, Inc.; Report on Soil Boring at East 
Range Open Burning Open Detonation Site, East Range of Ft. Huachuca, March 

• Basin and Range Hydrogeologists, Inc.; Proposed Phase 2 Investigation program 
Open Burning/ Open Detonation Units West Range and East Range (Sites 1,2,3), 
August 

 
1997 

• Basin and Range Hydrogeologists, Inc.; Soil Sampling and Analysis Investigation 
Open Burning/ Open Detonation Units South, East, and West Ranges, Ft. 
Huachuca, June 

• Environmental Engineering Consultants; Site Characterization Report UST Spill Site 
#8, Contingency Tank, Ft. Huachuca, ADEQ LUST file #0155.15, June 

• Environmental Engineering Consultants; Report Request for Closure Ft. 
Huachuca's South Range Asbestos Landfill, USAG Ft. Huachuca, June 

• Environmental Engineering Consultants; Report on Site Characterization 
Investigation at Ft. Huachuca AAFES PX Former Service Station, Bldg. #31209, 
ADEQ LUST file #s 0155.45, 0155.46, 0155.47, June 

• Environmental Engineering Consultants; Report on Site Characterization 
Investigation at Ft. Huachuca AAFES PX Former Service Station, Bldg. #31209, 
ADEQ LUST file #s 0155.45, 0155.46, 0155.47, June 

• Environmental Engineering Consultants; Report on Initial Site Characterization 
Investigation at Antenna Test Facility Bldg 15680, USAG Ft. Huachuca, December 
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1998 

• Environmental Engineering Consultants; Report on Groundwater Investigation at 
Former Location of Gasoline Product Line, AAFES PX Service Station Bldg # 31210 
& 31209, Ft. Huachuca, July 

• Basin and Range Hydrogeologists, Inc.; Closure Plan Open Burning/Open 
Detonation Units South, East and West Ranges, Ft. Huachuca, September 

• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
AAFES Service Station, Air Sparging System Area, USAG Ft. Huachuca, 
September 

• Environmental Engineering Consultants; Remedial Action Plan at Bldg 61801 
Greely Hall, USAG Ft. Huachuca, ADEQ LUST file #0155.06, October 

• Environmental Engineering Consultants; Corrective Action Plan Amendment 
AAFES PX Service Station USAG Ft. Huachuca, October 

• Environmental Engineering Consultants; Report on Demolition of Concrete Pads, 
the Removal of Three Hydraulic Lifts and one Oil Water Separator at the Former 
AAFES PX Service Station, Bldg 31210, Ft. Huachuca, November 

• Environmental Engineering Consultants; Report on Site Characterization 
Investigation Libby Army Airfield USAG Ft. Huachuca, November 

• Environmental Engineering Consultants; Report on Remediation of Petroleum 
Contaminated Soil at the Angenna Test Facility Bldg 15680, December 

• Environmental Engineering Consultants; Groundwater Monitoring Report, East 
Range Mine Shaft USAG Ft. Huachuca, December 

• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
AAFES Service Station, USAG Ft. Huachuca, ADEQ LUST file 0155.01, December 

• Environmental Engineering Consultants; Report on Remediation of Petroleum 
Contaminated Soil at the Angenna Test Facility Bldg 15680, December 

• Environmental Engineering Consultants; Groundwater Monitoring Report, East 
Range Mine Shaft USAG Ft. Huachuca, December 

• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
AAFES Service Station, USAG Ft. Huachuca, ADEQ LUST file 0155.01, December 

• Environmental Engineering Consultants; Leachate Monitoring Quarterly Report, 
South Range Landfill USAG Ft. Huachuca, December 

 
1999 

• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
AAFES Service Station, USAG Ft. Huachuca, September 

• Environmental Engineering Consultants; Soil Vapor Extraction Pilot Test; Greely 
Hall, USAG Ft. Huachuca, September 

• Environmental Engineering Consultants; Report on Installation and Sampling of 
Groundwater Monitoring Well; South Range Landfill, USAG Ft. Huachuca, October 

 
2000 

• Environmental Engineering Consultants; Report on Amendment of Corrective Action 
Plan AAFFES PX Service Station USAG, March 

• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
AAFES Service Station, USAG Ft. Huachuca, March 
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• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
East Range Mine Shaft, USAG Ft. Huachuca, March 

• Environmental Engineering Consultants; Leachate and Groundwater Monitoring 
Quarterly Report, South Range Landfill, USAG, March 

• Environmental Engineering Consultants; Report on Respiration Study Greely Hall 
Bldg 61801, Ft. Huachuca Army Post, April 

• Environmental Engineering Consultants; Leachate and Groundwater Monitoring 
Quarterly Report, South Range Landfill, USAG Ft. Huachuca, July 

• Environmental Engineering Consultants; Fort Huachuca Installation Restoration 
Program No Further Action Decision Document to Support Closure of Sties FTHU-
64, FTHU-68, FTHU-69, FTHU-70, FTHU-74, and FTHU-41 & 75, USAG Ft. 
Huachuca, August 

• Environmental Engineering Consultants; Air Quality Monitoring Report for Soil 
Vapor Extraction System, Bldg 61801 (Greely Hall), USAG Ft. Huachuca, ADEQ Air 
Quality Permit 1001046, October 

• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
East Range Mine Shaft, USAG Ft. Huachuca, October 

• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
AAFES Service Station, USAG Ft. Huachuca, October 

• Environmental Engineering Consultants; Leachate and Groundwater Monitoring 
Quarterly Report, Site FTHU-10, South Range Landfill, USAG Ft. Huachuca. 
October 

• Environmental Engineering Consultants; Monthly Air Quality Monitoring Report, Soil 
Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. Huachuca, ADEQ Air 
Quality Permit 1001046, December 

• Environmental Engineering Consultants; Report on Cap Installation, East Range 
Mine Shaft, USAG Ft. Huachuca, December 

 
2001 

• Environmental Engineering Consultants; Monthly Air Quality Monitoring Report, Soil 
Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. Huachuca, ADEQ Air 
Quality Permit 1001046, January 

• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
East Range Mine Shaft, USAG Ft. Huachuca, January 

• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
AAFES Service Station, USAG Ft. Huachuca, January 

• Environmental Engineering Consultants; Leachate and Groundwater Monitoring 
Quarterly Report, Site FTHU-10, South Range Landfill, USAG Ft. Huachuca, 
February 

• Environmental Engineering Consultants; Report on Installation of Groundwater 
Monitoring Wells, Site FTHU 10, South Range Landfill, USAG Ft. Huachuca, May 

• Environmental Engineering Consultants; Leachate and Groundwater Monitoring 
Quarterly Report, Site FTHU-10, South Range Landfill, USAG Ft. Huachuca, May 

• Environmental Engineering Consultants; Report on Respiration Study Greely Hall 
Bldg 61801, Ft. Huachuca Army Post, June 
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• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
AAFES Service Station, USAG Ft. Huachuca, July 

• Environmental Engineering Consultants; Groundwater Monitoring Quarterly Report, 
East Range Mine Shaft, USAG Ft. Huachuca, July 

• Environmental Engineering Consultants; Leachate and Groundwater Monitoring 
Quarterly Report, Site FTHU-10, South Range Landfill, USAG Ft. Huachuca, July 

• Environmental Engineering Consultants; Monthly Air Quality Monitoring Report, Soil 
Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. Huachuca, ADEQ Air 
Quality Permit 1001046, August 

• Environmental Engineering Consultants; Monthly Air Quality Monitoring Report, Soil 
Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. Huachuca, ADEQ Air 
Quality Permit 1001046, September 

• Environmental Engineering Consultants; Monthly Air Quality Monitoring Report, Soil 
Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. Huachuca, ADEQ Air 
Quality Permit 1001046, October 

• Environmental Engineering Consultants; Monthly Air Quality Monitoring Report, Soil 
Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. Huachuca, ADEQ Air 
Quality Permit 1001046, November 

• Environmental Engineering Consultants; Leachate and Groundwater Monitoring 
Quarterly Report, Site FTHU-10, South Range Landfill, USAG, November 

• Environmental Engineering Consultants; Monthly Air Quality Monitoring Report, Soil 
Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. Huachuca, ADEQ Air 
Quality Permit 1001046, December 

 
2002 

• Engineering and Environmental Consultants, Inc.; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046, January 

• Engineering and Environmental Consultants, Inc.; Fort Huachuca Installation 
Restoration Program No Further Action Decision Document to Support Closure of 
Sties FTHU-52,, FTHU-66, FTHU-67 and FTHU-73, USAG Ft. Huachuca, January 

• Engineering and Environmental Consultants, Inc.; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046, February 

• Engineering and Environmental Consultants, Inc.; Groundwater Monitoring 
Quarterly Report, AAFES Service Station, USAG Ft. Huachuca, February 

• Environmental Engineering Consultants, Inc.; Groundwater Monitoring Quarterly 
Report, East Range Mine Shaft, USAG Ft. Huachuca, March 

• Engineering and Environmental Consultants, Inc.; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046, March 

• Engineering and Environmental Consultants, Inc.; Leachate and Groundwater 
Monitoring Quarterly Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca, March 
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• Engineering and Environmental Consultants, Inc.; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046, April 

• Engineering and Environmental Consultants, Inc., Installation of Groundwater 
Monitoring Well, SRLF MW-4 at Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca, May 

• Engineering and Environmental Consultants, Inc.; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046, May 

• Engineering and Environmental Consultants, Inc.; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall) USAG Ft. 
Huachuca, ADEQ Air Quality Permit 1001046, June 

• Engineering and Environmental Consultants, Inc.; Report on Respiration Study 
Bioremediation of Diesel Release at Bldg 61801 (Greely Hall) USAG Ft. Huachuca, 
June 

• Engineering and Environmental Consultants, Inc.; Leachate and Groundwater 
Monitoring Quarterly Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca, June 

• Engineering and Environmental Consultants, Inc.; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, June 

• Engineering and Environmental Consultants, Inc.; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, August 

• Engineering and Environmental Consultants, Inc.; Groundwater Monitoring 
Quarterly Report, AAFES Service Station, USAG Ft. Huachuca, September 

• Engineering and Environmental Consultants, Inc.; Groundwater Monitoring 
Quarterly Report, East Range Mine Shaft, USAG Ft. Huachuca, September 

• Engineering and Environmental Consultants, Inc.; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, October 

• Engineering and Environmental Consultants, Inc.; Leachate and Groundwater 
Monitoring Quarterly Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca, October 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, November 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, December 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, December 
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2003 

• Engineering and Environmental Consultants, Inc; Leachate and Groundwater 
Monitoring Quarterly Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca, January 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, January 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, February 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, March 

• Engineering and Environmental Consultants, Inc; Confirmation Soil Sampling 
Report for Bioremediation Project at Bldg 61801 (Greely Hall) USAG Ft. Huachuca, 
March 

• Engineering and Environmental Consultants, Inc; Confirmation Soil Sampling 
Report for Soil Vapor Extraction System Project at Bldg 61801 (Greely Hall) USAG, 
March 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, April 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, May 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, June 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, July 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, August 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, September 

• Engineering and Environmental Consultants, Inc.; Groundwater Monitoring Report, 
AAFES Service Station, USAG Fort Huachuca, September 

• Engineering and Environmental Consultants, Inc.; Groundwater Monitoring Report, 
East Range Mine Shaft, USAG Fort Huachuca, September 

• Engineering and Environmental Consultants, Inc; Leachate and Groundwater 
Monitoring Quarterly Report, Site FTHU-10, South Range Landfill, USAG Ft. 
Huachuca, October 
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• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, October 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, November 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, December 

• Engineering and Environmental Consultants, Inc; Leachate and Groundwater 
Monitoring Semi-Annual Report, Site FTHU-10, South Range Landfill, USAG, 
December 

• Engineering and Environmental Consultants, Inc; Well Installation and 
Abandonment Report: Pantano Interface Monitoring Well MW-5, South Range 
Landfill, Ft. Huachuca Army Garrison, December 

• Engineering and Environmental Consultants, Inc; Groundwater Monitoring Report, 
AAFES Service Station, USAG Fort Huachuca, December 

 
2004 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, January 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, February 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, March 

• Engineering and Environmental Consultants, Inc, Groundwater Sampling Report, 
East Range Mine Shaft, USAG Ft. Huachuca, March 

• Engineering and Environmental Consultants, Inc, Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, March 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, April 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, May 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, June 

• Engineering and Environmental Consultants, Inc; Groundwater Monitoring Report, 
AAFES Service Station, USAG Fort Huachuca, June 
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• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, July 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, August 

• Engineering and Environmental Consultants, Inc; Fort Huachuca IRP Decision 
Document in Support of the Change of Status for Site FTHU-65, USAG Fort 
Huachuca , August 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, September 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, October 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, November 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, December 

 
2005 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, January 

• Engineering and Environmental Consultants, Inc; Groundwater Sampling Report, 
East Range Mine Shaft, USAG Ft. Huachuca, January 

• Engineering and Environmental Consultants, Inc; Leachate and Groundwater 
Monitoring Semi-Annual Report, Site FTHU-10, South Range Landfill, USAG, 
January 

• Engineering and Environmental Consultants, Inc; Groundwater Monitoring Report, 
AAFES Service Station, USAG Fort Huachuca, January 

• Engineering and Environmental Consultants, Inc; Monthly Air Quality Monitoring 
Report, Soil Vapor Extraction System, Bldg 61801 (Greely Hall), ADEQ Air Quality 
Permit 1001046, USAG Ft. Huachuca, February 
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FTHU-10 (PAGE 1 OF 2) 

SOUTH RANGE LF (OLD LF 6 AND 7) 
 
 
 

FTHU-10 is located approximately two miles 
southeast of the main Post facilities and covers 
an area approximately 100 acres in size.  The 
site was reportedly used intermittently from 1940 
to 1975 for the disposal of domestic trash and 
unknown quantities of herbicides, pesticides, and 
sodium arsenite.  The preferred method of 
disposal was in trenches excavated for this 
purpose and subsequently backfilled with native 
material. The landfill has been out of service 
since 1975 when it was capped with native 
material. Native vegetation (grass, agave cactus, 
and mesquite trees) grows on the cap. 
 
A preliminary assessment/site investigation 
(PA/SI) was completed in January 1993.  During 
this investigation, three soil borings were drilled 
outside the landfill boundary to a maximum 
depth of 100’ bgs and two borings were drilled within the landfill boundary.  Saturated 
conditions were encountered approximately 9-feet bgs but these conditions did not extend 
to deeper intervals.  This perched groundwater was interpreted to be pooling of infiltrated 
surface water at the base of burial trenches and was referred to as leachate in the PA/SI 
report. The regional groundwater table was not encountered during the PA/SI phase.  
Analyses were performed on the following samples collected during the PA/SI: 

– 8 soil samples from the five soil borings 
– 8 surface sediment samples from outside landfill boundary  
– 4 surface water samples from adjacent ephemeral channel  
– 2 groundwater samples from monitoring wells  
 

Soil samples were analyzed for VOCs, BNAs, organochlorine pesticide/PCBs, 
organophosphorus pesticides, and priority pollutant metals.  Groundwater, surface 
sediment, and surface water samples were analyzed for compounds listed above plus 
herbicides.  No detectable levels of VOCs, organophosphorus pesticides were 
encountered in surface sediment samples.  Several BNA compounds were detected in 
sediment samples but at concentrations well below ADEQ health based guidance levels 
(HBGLs).  Pesticides concentrations below HBGLs were detected in several sediment 
samples.  Except for beryllium, priority pollutant metals were detected at concentrations 
well below HBGLs in surface sediment samples.  No detectable levels of VOCs, 
organophosphorus pesticides, organochlorine/PCBs, or herbicides were encountered in 
surface water samples.  Dissolved metals including lead and zinc were detected in 
surface water samples but at concentrations well below HBGLs.  Groundwater samples 
contained no detectable levels of organophosphorus pesticides or herbicides.   

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE RATING:  Low  
 
CONTAMINANTS OF CONCERN: 
Pesticide, Heavy Metals 
 
MEDIA OF CONCERN: 
Groundwater 
 
Phases Start End  
PA/SI ........... 199203.........199404 
SI................. 199203.........199404 
RI/FS ........... 199203.........200105 
LTM............. 200106.........201609 
 
RC DATE: 200105 

STATUS SITE DESCRIPTION 
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FTHU-10 (PAGE 2 OF 2) 

SOUTH RANGE LF (OLD LF 6 AND 7) 
 
 
 
VOCs (ethylbenzene), BNAs (napthalene), pesticides (p,p’DDD; p,p’DDT, dieldrin), and  
total metals including nickel, cadmium, mercury, arsenic, lead, chromium, copper, and 
zinc were detected in groundwater samples at concentrations less than HBGLs. 
 
Groundwater monitoring and reporting have been conducted semi-annually since 1999 
when a well was installed to monitor the quality of groundwater from the regional aquifer 
down gradient from the site.  The monitoring program has expanded over the years with 
the installation of three additional groundwater monitoring wells in an attempt to define 
regional groundwater flow and the extent of groundwater contamination.  At the request of 
ADEQ in FY03, a fifth well was drilled in 2003 in an attempt to define the boundary 
between the regional aquifer and the underlying, less permeable, bedrock, however; the 
borehole was abandoned at a depth of 220’ below ground surface after failing to penetrate 
the boundary and problems advancing the borehole were experienced.   
 
Analyses of groundwater samples collected since 1999 have resulted in the periodic 
detection of various metals and pesticides at concentrations above HBGLs or AWQSs, 
however; analytical results for the majority of samples either reveal no contamination or 
contamination at levels less than HBGLs or AWQSs.  
 
 
 
 
Sample five wells semi-annually through 2006, then annually 2007-2011.  Re-evaluate in 
2011 to determine if further annual monitoring is required.  It is likely a 5-year review will 
be required in FY16 after which the site will be closed pending results of the five year 
review.     

CLEANUP STRATEGY 

SITE DESCRIPTION 
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FTHU-54A 
PX GAS STATION 

 
 
 
FTHU-54A is located near the northwest corner 
of the main post facilities.  The site is 
approximately two acres in size and was 
formerly an AAFES service station with 
underground fuel tanks and gasoline-dispensing 
facilities.  UST systems that were removed from 
the site included seven 10,000 gallon steel USTs 
and four 10,000 fiberglass USTs used for 
gasoline storage.  Fuel loss from some of the 
USTs was first reported in late 1982.  
Subsequently, tank removals began in 1983, and 
installations of new tanks occurred during the 
period of 1983 through 1996.  The facility was 
closed in mid-1996. All site USTs and associated 
lines were removed in 1997.  The surrounding 
soil was excavated and thermally treated by the 
COE. 
 
The major area of concern is approximately 
1,000 gallons of unleaded gasoline which leaked 
from a UST.  Elevated levels of MTBE have 
been encountered at site.  The highest level of MTBE detected was 18,700 ug/l.  The 
ADEQ has assigned LUST files to these releases. Of special concern is a shallow, 
perched water table located at a depth of approximately 10 to 14 feet below the ground 
surface.  An air sparging system was installed in May/June 1994 to remediate 
contaminated perched ground water.  Remediation goals identified in the January 1996 
Corrective Action Plan (CAP) for this site are to reduce the  concentration of benzene, 
toluene, ethyl-benzene, and total xylenes in groundwater to less than State aquifer water 
quality standards.  In October 1998, the CAP was amended to include the introduction of 
Oxygen Release Compounds (ORCs) to the subsurface, which was done in November 
1999, to improve degradation of MTBE and benzene although degradation of MTBE was 
not identified as a remediation goal in the original CAP nor is there an aquifer water quality 
standard for this compound. Sampling conducted in December 2005 indicates that CAP 
goals have been met.  MTBE was detected in four monitoring wells at a maximum 
concentration of 380 ug/l.  ADEQ’s interim guidance on the cleanup of MTBE in 
groundwater establishes a remediation level of 94 ug/l when an existing drinking water 
receptor is not affected.   
 
 
 
Continue operation of air sparging system and semi-annual groundwater monitoring until 
MTBE in groundwater is reduced to 94 ug/l in accordance with ADEQ’s interim guidance 
on the cleanup of MTBE in groundwater.  

CLEANUP STRATEGY 

 
 
REGULATORY DRIVER:  RCRC 
Subtitle I 
 
RRSE RATING: High  
 
CONTAMINANTS OF CONCERN: 
MTBE 
 
MEDIA OF CONCERN: 
Groundwater 
 
Phase Start End  
ISC .............. 199003.........199205 
INV .............. 199003.........199205 
CAP............. 199207.........199302 
IMP(C)......... 199401.........199405 
IMP(O)......... 199406.........200809 
 
RIP DATE:  199406 
RC DATE:  200809 

STATUS SITE DESCRIPTION 
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FTHU-65 
EAST RANGE MINE SHAFT 

 
 
 
 
 
FTHU-65 is located on the remote East Range. 
Information concerning the shaft indicated that it 
had been used for disposal of a variety of wastes 
including refuse, petroleum products (sometimes 
burned), small aircraft/drone bodies and possibly 
UXO since the 1940’s.  In August 1989 the site 
included the remains of a small earthen berm 
partially surrounding a depression in the soil 
above a vertical mine shaft.  By November 1989 
a portion of the depression had settled or 
collapsed.  By early February 1990 the Post had 
re-filled the depression/hole with earth to 
minimize surface water entry and added a fence 
around the shaft.  The mine shaft is reported to 
be ~200 feet deep.  Groundwater is ~275 feet 
bgs.  The potential for a direct pathway to have 
existed between possible contaminants and the groundwater was of special concern, 
especially if surface water entering at the top of the shaft could have provided additional 
“driving” force.  The installation monitored three groundwater wells from 1992-2004 at the 
site.  Groundwater has been sampled for the presence of VOCs, hydrocarbons, metals, 
and explosives; to date no contaminants above action levels have been encountered in the 
wells although lead was detected in an upgradient well.   
 
At the request of ADEQ, a cap was installed in November 2000 to prevent surface water 
from infiltrating into the filled mine shaft.   
 
In March 2004, a Decision Document was completed.  The Decision Document requires 
annual inspections and maintenance (if necessary) of the cap and perimeter fence.   The 
Decision Document also requires a five year review be conducted in 2009 to include 
sampling and analysis of groundwater from the monitoring wells.   
 
 
 
 
LUCs (fence and cap maintenance) are being conducted (no funding required) with two 5-
year reviews scheduled for FY09 and FY14 (if necessary) that will include sampling and 
reporting.  The site is anticipated to be closed as early as FY10, after completion of the first 
five rear review, or as late as FY15, after the second five-year review.  

SITE DESCRIPTION  
 
REGULATORY DRIVER:  CERCLA 
 
RRSE RATING: Low  
 
CONTAMINANTS OFCONCERN: 
Lead 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
Phase Start End  
PA ............... 199003.........199111 
SI................. 199003.........199111 
RI................. 199003.........199111 
LTM............. 199301.........201512 
 
RC DATE: 199212 

STATUS 

CLEANUP STRATEGY 
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FTHU-85 
GREELY HALL UST RELEASE SITE 

 
 
 
This site is located at the rear southern service 
area of Greely Hall Building 61801.  Greely Hall 
was built in 1959 and included fuel storage and 
dispensing from underground storage tanks 
located in the rear service area.  FTHU-85, is 
associated with a release of diesel fuel from an 
underground storage tank that provided fuel to 
emergency generators.  The diesel release was 
associated with the distribution system 
connecting the tank to the emergency 
generators.  Although the system piping was 
known to leak during the period of use, the extent 
of the leak was confirmed in September 1990.  
The extent of contamination indicates that the 
release had been occurring for at least a decade 
before its discovery.  The ADEQ required the 
installation to perform site investigation on LUST 
Files 0155.05 and 0155.06.  The extent of the 
impacted soil was less than 95 feet deep and 50 
feet wide.  The regional groundwater at the site is 
estimated at approximately 400 feet to 450 feet below the land surface. 
 
The site was characterized and a bio-venting system was installed in 1997 to remediate 
the site.  The diesel release is reacting positively to bioremediation. Initial sampling 
showed 56,900 ppm total petroleum hydrocarbons (TPH).  Two borings were placed and  
sampled in Jan 2003, and showed 19,700 ppm TPH.  The SRLr is 4,100 ppm TPH. 
 
 
 
 
Bioremediation (Bio-venting) to continue until soil cleanup standards is achieved.  It is 
anticipated cleanup standards will be achieved in 2008 and will include confirmatory soil 
sampling and system closure.   

 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
REGULATORY DRIVER:  RCRA, 
Subtitle I 
 
RRSE RATING:  Low  
 
CONTAMINANTS OF CONCERN:  
Hydrocarbons 
 
MEDIA OF CONCERN:  Soil 
 
Phase Start End  
ISC .............. 199403.........199411 
INV .............. 199412.........199506 
CAP............. 199507.........199508 
IMP(C) ......... 199608.........199812 
IMP(O)......... 199608.........200809 
 
RIP DATE:  199812 
RC DATE:  200809 

STATUS 
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FTHU-90   
GREELY HALL GASOLINE RELEASE 

 
 
 
This site is located at the rear southern service 
area of Greely Hall Building 61801.  Greely Hall 
was built in 1959.  A gasoline generator and 
associated UST were installed in the 1970s to 
provide emergency power for the communication 
center.  FTHU-90 is associated with a release of 
gasoline from an underground storage tank that 
provided fuel to emergency generators.  The 
generator was removed during the 1970s.  In 
1995, the storage tank was removed, at which 
time the contaminant plume from years of 
gasoline spillage from overfilling the generators 
was discovered.  The extent of impacted soil is 
less than 65 feet deep and less than 70 feet in 
diameter.  In April of 1998, the site was 
assessed, and 65 ppm of benzene was detected 
at 30 feet bgs.  A Corrective Action Plan was 
prepared for the gasoline release.  In August of 
1999, a SVE pilot test was conducted to assist in 
obtaining an Air Quality Permit from ADEQ.  The 
regional groundwater at the site is estimated at 
approximately 400 feet to 450 feet below the 
land surface. 
 
The SVE system was installed and started on July 31, 2000 at this location to reduce 
levels of benzene that exceed state soil clean up levels.  In January of 2003, soil borings 
and sampling was conducted.  Benzene was detected above the SRLr (0.62ppm) from 20 
to 30 feet bgs, with the highest concentration of 22 ppm of benzene at 20 feet bgs.  Soil 
vapor extraction well was grouted from a depth of 60 feet to the 30 foot deep level to 
facilitate remediation at the depth where contamination concentrations remain above SRLr.   
 
 
 
 
Soil Vapor Extraction to continue until cleanup is achieved.  It is anticipated cleanup 
standards will be achieved in 2008.  Confirmatory soil sampling and anticipated system 
closure will occur at this time.   
 

 
 
REGULATORY DRIVER:  RCRA 
Subtitle I 
 
RRSE RATING: Low  
 
CONTAMINANTS OF CONCERN: 
Benzene  
 
MEDIA OF CONCERN: 
Soil 
 
Phase Start End  
ISC .............. 199506.........199507 
INV .............. 199804.........199805 
CAP............. 199810.........199906 
DES............. 199910.........199912 
IMP(C)......... 200001.........200009 
IMP(O)......... 200009.........200809 
 
RIP DATE:  200009 
RC DATE:  200810 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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IRP No Further Action Sites Summary 
AEDB-R # Site Title Documentation/Reason for NFA RC Date 

FTHU-01 
Radiation Source Storage 
Bldg. 12508 

Study Completed, No Cleanup 
Required 198006 

FTHU-02 
Abandoned T, Bldg. 90322 
and Sludge Beds 

Study Completed, No Cleanup 
Required 198006 

FTHU-05 Landfill 1-1930-1945 Not Eligible for ER,A/BRAC Funding 198804 
FTHU-06 Landfill 2- 1945-1950 Not Eligible for ER,A/BRAC Funding 198804 
FTHU-07 Landfill 3- 1976-79 Not Eligible for ER,A/BRAC Funding 198804 
FTHU-08 Landfill 4 - 1939-75 (A) Not Eligible for ER,A/BRAC Funding 198804 
FTHU-09 Landfill 5- 1939-75 (B) Not Eligible for ER,A/BRAC Funding 198804 
FTHU-12 Landfill 8- 1939-1970 Not Eligible for ER,A/BRAC Funding 198804 
FTHU-13 Landfill 9- 1903-39 Not Eligible for ER,A/BRAC Funding 198804 
FTHU-17 East Range OB/OD Area Not Eligible for ER,A/BRAC Funding 200101 
FTHU-18 South Range OB/OD Area Not Eligible for ER,A/BRAC Funding 200101 
FTHU-30 Building 72909 Wood Shop Not Eligible for ER,A/BRAC Funding 19806 
FTHU-31 Building 72908 Weld Shop Not Eligible for ER,A/BRAC Funding 198006 

FTHU-32 
Building 72908 Machine 
and Spray Paint Shop 

Not Eligible for ER,A/BRAC Funding 
198006 

FTHU-33 
Munitions Repair Bldg 
73902 

Not Eligible for ER,A/BRAC Funding 
198006 

FTHU-34 Building 73903 Painting 
Study Completed, No Cleanup 
Required 198006 

FTHU-36 Building 75902 Tire Repair Other 198006 

FTHU-37 Building 75901 Motor Pool 
Study Completed, No Cleanup 
Required 198006 

FTHU-38 
Building 51419 Vehicle 
Maintenance 

All Required Cleanup (s) Completed 
198006 

FTHU-39 Building 30013 Motor Pool All Required Cleanup (s) Completed 198006 

FTHU-40 
Building 30115 Motor Pool 
LUST File 0155.13 

Study Completed, No Cleanup 
Required 198006 

FTHU-41 Building 75801 Motor Pool  

Technical Document to Support the 
No Further Action Declaration signed 
on 11/27/2000; no contaminants 
above ADEQ SRLs 198006 

FTHU-42 
Building 74902 Vehicle 
Paint Shop 

Study Completed, No Cleanup 
Required 198006 

FTHU-43 
Bldg 91110 Aviation 
Maintenance 

Other 
198006 

FTHU-44 
Building 90201 Post 
Laundry 

Other 
198006 
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IRP No Further Action Sites Summary 
AEDB-R # Site Title Documentation/Reason for NFA RC Date 

FTHU-51 
POL Storage, Libby AAF 
LUST File 

Study Completed, No Cleanup 
Required 199908 

FTHU-52 
Fire Fighting Training Area, 
Libby AAF 

Technical Document to Support the 
No Further Action Declaration signed 
on 3/13/2002; no contaminants above 
ADEQ SRLs 200203 

FTHU-53 
Military Gas Station LUST 
Field 0155.05 

Study Completed, No Cleanup 
Required 199709 

FTHU-54 Post Electrical Shop Other 198006 

FTHU-55 
Building 73904 Battery 
Shop  

All Required Cleanup(s) Completed 
198804 

FTHU-57 
Aircraft Wash Rack, Libby 
AAF 

All Required Cleanup(s) Completed 
199610 

FTHU-61 Impact Area-East Range Other 198006 
FTHU-62 Impact Area- South Range Other 198006 

FTHU-64 Tank Trails Dump Site (6) 

Technical Document to Support the 
No Further Action Declaration signed 
on 11/27/2000; no contaminants 
above ADEQ SRLs 199706 

FTHU-66 
Vehicle Paint Booth Bldg 
72907 

Technical Document to Support the 
No Further Action Declaration signed 
on 3/13/2002; no contaminants above 
ADEQ SRLs 200108 

FTHU-67 TMP Drum Storage Area 

Technical Document to Support the 
No Further Action Declaration signed 
on 3/13/2002; no contaminants above 
ADEQ SRLs 200203 

FTHU-68 
TMP Auto Wash Rck Bldg 
76925 

Technical Document to Support the 
No Further Action Declaration signed 
on 11/27/2000; no contaminants 
above ADEQ SRLs 199506 

FTHU-69 
TMP Aboveground Waste 
Tank Site 

Technical Document to Support the 
No Further Action Declaration signed 
on 11/27/2000; no contaminants 
above ADEQ SRLs 200012 

FTHU-70 
TMP Steam Cleaning 
Facility 

Technical Document to Support the 
No Further Action Declaration signed 
on 11/27/2000; no contaminants 
above ADEQ SRLs 200012 

FTHU-71 Old 11th Signal BDE Motor 
Pl Wash Rack Discharge 
Area 

All Required Cleanup(s) Completed 

199505 

FTHU-72 
11th Signal Motor Pool 
Spill  

All Required Cleanup(s) Completed 
199511 
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IRP No Further Action Sites Summary 
AEDBR # Site Title Documentation/Reason for NFA RC Date 

FTHU-73 Golf Course Pest Mix Area 

Technical Document to Support the 
No Further Action Declaration signed 
on 3/13/2002; no contaminants above 
ADEQ SRLs 200203 

FTHU-74 Bldg 35033 Pest Mix Area 

Technical Document to Support the 
No Further Action Declaration signed 
on 11/27/2000; no contaminants 
above ADEQ SRLs 199308 

FTHU-75 
AMSA Wash Rack 
Discharge 

Technical Document to Support the 
No Further Action Declaration signed 
on 11/27/2000; no contaminants 
above ADEQ SRLs 199908 

FTHU-76 
UST Site 4715-0980 Old 
Boiler Site #1 

Case Closure Letter from ADEQ dated 
30 September 1996 (LUST File 
#4715.0980) 199607 

FTHU-77 
UST Site 4715-1192 Site 
#2 Clarkson St 

Case Closure Letter from ADEQ dated 
23 January 1997 (LUST File 
#4715.1192) 199609 

FTHU-78 
UST Site 4715-1185 CEWI 
Motor Pool 

Case Closure Letter from ADEQ dated 
30 September 1996 (LUST File 
#4715.1185) 199802 

FTHU-79 
UST Site 4715-0716 (11th 
SB) 0155.08 

Study Completed, No Cleanup 
Required 199902 

FTHU-80 
UST Site 4715-1191 UST 
Removal Site #6 

Study Completed, No Cleanup 
Required 199712 

FTHU-81 
UST Site 4715-1190 Site 7 
Old Fuel Pit 

Study Completed, No Cleanup 
Required 199809 

FTHU-82 
UST Site 4715-1189 Site 8 
Diesel UST 

Study Completed, No Cleanup 
Required 199710 

FTHU-83 
UST Site 4715-1188 
Hospital UST Burn 

Study Completed, No Cleanup 
Required 199302 

FTHU-84 
UST Site 4715-1187 Site 
10 EPG 0155.13 

Study Completed, No Cleanup 
Required 199708 

FTHU-86 
Abandoned Pipeline Irwin 
St Release Site 

All Required Cleanup(s) Completed 
199812 

FTHU-87 
Old Autocraft Shop 
Building 30126 Release 

Study Completed, No Cleanup 
Required 199601 

FTHU-88 
Building 30113 Waste Oil 
Tank LUST #0155.39 

Study Completed, No Cleanup 
Required 199609 

FTHU-89 
West Range OB/OD 
Disposal Unit 

Study Completed, No Cleanup 
Required 199908 
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Initiation of IRP:  1989 
 
Past Phase Completion Milestones 
Year 
1989 
Advice of Authorization, Group A,  May 
 
1990 
Advice of Authorization, Group B,  Jul 
 
1991 
PA/SI/UST Contract Initiated, Group C,  Jun 
 
1992 
RI GROUP A Final Report,  May 
 
1993 
RI GROUP B Final Report,  Feb 
Final PA/SI/UST Report, Group C,  May 
 
1994 
FS Group A,  Jun 
FS Group B,  Jun 
PA/SI Group C,  Jun 
 
1995 
RI/FS Group C,  Sep 
 
1996 
RD/RA Group A,  Sep 
RD/RA Group B,  Sep 
 
1997 
RA FTHU-83 Site #9 UST Release,  Nov 
 
1998 
RI FTHU-51 Libby Army Air Field POL Storage Facility, Sep 
RI FTHU-54 A AAFES Service Station,  Jun  
RI FTHU-79 11th Signal Brigade Fuel Station,  Sep 
RI FTHU-81 Old Post Fuel Station,  Jul 
RI FTHU-86 Abandoned Pipeline,  Jul 
RA(C) FTHU-85 UST Release Site Greely Hall,  Dec  

IRP Schedule 
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Past Phase Completion Milestones (continued) 
 
1999 
RI/FS FTHU-89 West Range OB/OD Area,  Aug 
 
2000 
RA(C) FTHU-90 UST Release Site Greely Hall,  Aug 
RI FTHU-69 TMP Above ground Waste Tank Site,  Dec 
RI FTHU-70 TMP Steam Cleaning Facility,  Dec 
 
2001 
RA(C) FTHU-17 East Range OB/OD Area,  Jan 
RA(C) FTHU-18 South Range OB/OD Area,  Jan  
RD FTHU-52 Fire Fighting Training Area,  Aug  
 
2002 
RI/FS FTHU-67 TMP Drum Storage Area,  Mar  
RI/FS FTHU-73 Golf Course Pesticide Mix Area,  Mar 
 
2004 
Decision Document FTHU-65 East Range Mine Shaft Aug 
 
 
Projected Record of Decision(ROD)/Decision Document (DD) Approval Dates: NA   
 
Schedule for Next Five-Year Review: 2009 
 
Estimated Completion Date of IRP (including LTM phase):  2016 
 
 
 

IRP Schedule 



AEDB-R # Phase FY07 FY08 FY09 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
FTHU-10 LTM 201609

FTHU-54A RA(O)
FTHU-65 LTM 201512
FTHU-85 IMP(O)
FTHU-90 IMP(O)

  Fort Huachuca IRP Schedule
(based on current funding constraints)

Fort Huachuca - DERP Installation Action Plan 
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Prior Years Funds 
 
Total Funding up to FY04:         $8,484,000  
 
Year Site Information Expenditures  FY Total 
FY05 FTHU-54A,  PX Service Station 41,790 
 FTHU-10, South Range Landfill 43,660 
 FTHU-85, Bioventing System 
  LUST File 0155,06, 12,740 
 FTHU-90, Soil Vapor Extraction System  
  LUST File 0155.06 12,740 $110,930 
 
Total Funding up to FY05:  $8,595,000 
 
Current Year Funds 
Year Site Information Expenditures FY Total 
FY06 PX Service Station, FTHU-54A 35,000 
 South Range Landfill, FTHU-10 28,000 
 Bioventing System LUST File 0155,06, 12,000 
 FTHU-85 
 Soil Vapor Extraction System LUST File 19,000 
 0155.06, FTHU-90 
 East Range Mineshaft, FTHU-65   0 $94,000 
   
FY 06 Total Funding:  $94,000 
 
Total Future Requirements:  $ 530,000 
 
Total IR Program Cost (from inception to completion of the IRP):  $ 9,219,000 

IRP Costs 
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FORT HUACHUCA 
 

Military Munitions Response Program 
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Total AEDB-R MMRP Sites / AEDB-R sites with Response Complete: 16/0  
 
AEDB-R Site Types: 
16 Small Arms Ranges 
 
Most Widespread Contaminants of Concern:  UXO 
 
Media of Concern: Groundwater, Soil 
 
Completed REM/IRA/RA: None 
 
Total MMRP Funding   
Prior Year Funds (up to FY05):  $        552,000 
Current Year Funding (FY06):  $   35,000 
Future Requirements (FY07+):  $   59,095,000 
Total:    $   59,682,000 
 
Duration of MMRP 
Year of MMRP Inception:  2002 
Year of MMRP RC:  2017 
Year of MMRP Completion including LTM:  2047 
 
 
 
 
 

MMRP Summary
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MMRP Contamination Assessment Overview 
A CTT Inventory was completed in 2003.  The CTT Inventory identified a total of sixteen 
(16) Small Arms Ranges.  Army and DoD experience indicates that contamination on small 
arms ranges is primarily lead in soils and that remediation of these sites would primarily 
consist of excavation, off-site transportation, stabilization, and recycling.  No MEC 
components would be expected at small arms ranges; therefore, they are not included in 
the estimate.  Although the types of small arms ranges and patterns of contamination can 
vary, assumptions for this CTC estimate were based on the characteristics of a typical 
pistol and/or rifle MMRP range.   
 
The SI phase was initiated in 2005. 
 
MMRP Cleanup Exit Strategy:  The installation plans to complete all SIs by 2007 and 
execute follow on phases/actions as required in the individual site cleanup strategies. 
Planned follow on phases include:  RI/FS at all 10 sites followed by excavation and off-site 
disposal.  Additionally, MEC Site Characterization, removal action, institutional controls 
and monitoring is assumed at 7 of the 10 sites.  
 
Previous Studies 
2003 
• Closed Transferring and Transferred Inventory, May 
 
 
 

MMRP Contamination Assessment
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FORT HUACHUCA 
 

Military Munitions Response Program 
Site Descriptions 
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FTHU-001-R-01 
RANGE 18 

  
 

 
This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest 
Service, comprising 111 acres in an undeveloped 
area to the southeast of the southern part of the 
installation.  A historical map shows this range's 
safety fan extending offsite.  Further information 
on the use of this range is unknown, although it 
was within a cluster of other small arms ranges 
and interviewees stated that small arms would 
have been used here.  No remediation activities 
are known to have taken place at this range.  This 
range was never owned by DoD. 
 
 
 
 
SI will be completed to determine what further 
action is necessary; however, waste and UXO 
removal with land use controls is expected.  
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  5 – Negligible Risk 
 
CONTAMINANTS OF CONCERN:  
Explosive Waste 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
Phases Start End  
PA................ 200110 ........ 200305 
SI ................. 200506 ........ 200703 
RI/FS ........... 201110 ........ 201209 
RD ............... 201510 ........ 201609 
RA(C) .......... 201610 ........ 201709 
 
RC DATE: 201709 

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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FTHU-002-R-01 
1934 ARTILLERY PRACTICE FIRING AREA 

 
 
 
This is a closed range, still owned by the U.S. 
Army, comprising 160 acres on the western side 
of the installation cantonment area.  This area 
was used at least during one day in 1934 for 
artillery exercises, according to a 
contemporaneous newspaper article.  The 
boundaries were estimated based on the danger 
zones described in that newspaper article. 
According to a former installation employee, pre-
1900 small arms ammunition was found in the 
portion of this range that is now the magazine 
area.  This area is currently partly undeveloped, 
and partly used for an ammunition magazine.  No 
remediation activities are known to have taken 
place at this range. 
 
 
 
 
SI will be completed to determine what further 
action is necessary; however, waste  and UXO removal with land use controls is expected. 

 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  2 – Serious Risk 
 
CONTAMINANTS OF CONCERN:   
Explosives 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI/FS ........... 201110.........201209 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-003-R-01 
CHARLESTON COMBAT CITY 

 
 
 
This is a transferred range, owned by the U.S. 
Bureau of Land Management, comprising 1,199 
acres to the east of the installation's East Artillery 
Range, near the San Pedro River.  This range 
was a ghost town used for simulated street 
fighting exercises between World War I and 
World War II. Personnel would have to seize the 
ghost town in training exercises.  The men 
advanced 2,000 yards back of the artillery 
barrage, and came within 20 feet of machine gun 
fire.  This area is currently undeveloped.  It was 
assumed that the firing in this range was 
generally toward the west, due to the proximity of 
the river and other ranges.  The shape of the 
range has been modified by the fact that what 
would have been the western portion of this 
range falls within a FUDS-designated area, which 
removes that land from CTT consideration.  This 
range was never owned by DoD. No remediation 
activities are known to have taken place at this 
range. 
 
The site has a number of complicating factors, to include a National Historic Register Site, 
is critical habitat for two endangered species (Southwest Willow Flycatcher and Huachuca 
Water Umbel) and is within the San Pedro Riparian National Conservation Area.   
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste and 
UXO removal with land use controls is expected. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  4 –Low Risk 
 
CONTAMINANTS OF CONCERN:   
Explosives 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI/FS ........... 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........203209 
 
RC DATE: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-004-R-01 
RANGE 11 

 
 
 

This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest 
Service, comprising 19 acres in an undeveloped 
area to the west of the southern part of the 
installation.  This range was used in 1952 as an 
infiltration course, and in 1983 with M-70s. As of 
1983, 83,331 rounds had been fired on the main 
range, though it is unclear how many of these 
rounds would have landed outside the installation 
boundary.  Range personnel stated that because 
of the mountainous topography and elevated 
nature of this range that such deposition could not 
occur.  However, LTC Larson stated, and 
provided graphic studies showing, that it is in fact 
possible that munitions from this range may have 
ended up in this location. No remediation activities 
are known to have taken place at this range.  This 
range was never owned by DOD. 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste and 
UXO removal with land use controls is expected. 

CLEANUP STRATEGY 

SITE DESCRIPTION   
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible Risk 
 
CONTAMINANTS OF CONCERN:   
Explosives 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
Phases Start End  
PA................ 200110 ........ 200305 
SI ................. 200506 ........ 200703 
RI/FS ........... 200110 ........ 201209 
RD ............... 201510 ........ 201609 
RA(C) .......... 201610 ........ 201709 
LTM ............. 201710 ........ 204709 
 
RC DATE: 201709 

STATUS 
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FTHU-005-R-01 
1977 TRAINING AREA A/GOLF COURSE 

 
 
 
This is a closed range, still owned by the U.S. 
Army, comprising of 180 acres in the same area 
that is now the installation golf course.  According 
to the former Installation Range Officer, training 
exercises in this range included the use of blank 
ammunition, pyrotechnics, smoke, grenade and 
artillery simulations.  According to former Range 
Officer, most of the munitions in this area would 
have been cleared up when the golf course was 
constructed. 
 
 
 
 
SI will be completed to determine what further 
action is necessary; however, however, waste 
and UXO removal with land use controls is 
expected. 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  2 – Serious Risk 
 
CONTAMINANTS OF CONCERN:   
Explosives 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI/FS ........... 201110.........201209 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE: 201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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FTHU-006-R-01 
1977 TRAINING AREA B/AEROSTAT SITE 

 
 
 
This is a closed range, still owned by the U.S. 
Army, comprising 24 acres in the same area that 
is now the installation Aerostat (drug interdiction) 
Balloon site.  According to the former installation 
Range Officer, training exercises in this range 
included the use of blank ammunition, 
pyrotechnics, smoke, grenade and artillery 
simulations.  According to former Range Officer, 
most of the munitions in this area would have 
been cleared up when the Aerostat Balloon site 
was created. 
 
 
 
 
SI will be completed to determine what further 
action is necessary; however, waste and UXO 
removal with land use controls is expected. 

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  3 – Moderate Risk 
 
CONTAMINANTS OF CONCERN:   
Explosive 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI/FS ........... 200110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE: 201709 

STATUS 
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FTHU-007-R-01 
MINE FIELD NEAR AIRPORT 

 
 
 
Currently, this range is owned by the U.S. Army, 
comprising 0.71 acres near the installation airport 
to the north of the cantonment area.  This range 
is part of an undeveloped open field near the 
airport runways.  This area was reviewed in 1987 
for spent munitions.  A total of six mines were 
found: three high-explosive landmines, the 
practice version of an M4 anti-tank mine, and two 
training mines.  These mines were cleared shortly 
thereafter, but the Army would still not offer a 
certificate of clearance for this area.  
 
 
 
 
SI will be completed to determine what further 
action is necessary; however, however, waste 
and UXO removal with land use controls is 
expected. 

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  2 – Serious Risk 
 
CONTAMINANTS OF CONCERN:   
Explosive 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI/FS ........... 200110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE: 201709 

STATUS 
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 FTHU-009-R-01 
INFILTRATION RANGE 

 
 
This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest 
Service, comprising 15 acres of undeveloped 
land to the southeast of the southern part of the 
installation.  A historical map shows this range's 
safety fan extending offsite.  Supplemental 
information indicates that .30 caliber machine 
guns and small explosives were generally used 
in infiltration ranges.  No remediation activities 
are known to have taken place at this range.  
This range was never owned by DoD. 
 
 
 
 
SI will be completed to determine what further 
action is necessary; however, waste removal 
and UXO with land use controls is expected. 
 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  4 – Low Risk 
 
CONTAMINANTS OF CONCERN:   
Explosive 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI/FS ........... 200110.........201209 
RD............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM............. 201710.........204709 
 
RC DATE: 201709 

STATUS 
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FTHU-010-R-01 
TRANSITION RANGE 

 
 
 

This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest 
Service, comprising 24 acres in an undeveloped 
area to the southeast of the southern part of the 
installation.  The transition range had a range fan 
extending beyond the installation boundary. In 
general, 7.62 and 5.56 millimeter rifles were fired 
at this multi-distance range.  No remediation 
activities are known to have taken place at this 
range.  This range was never owned by DoD. 
 
 
 
 
SI will be completed to determine what further 
action is necessary; however, waste removal is 
expected. 
 
 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible Risk 
 
CONTAMINANTS OF CONCERN:   
Explosives 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI/FS ........... 200110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
 
RC DATE: 201709 

STATUS 
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FTHU-011-R-01 
UNIDENTIFIED WESTERN RANGE FAN 

  
 
 

This is a transferred range, owned by the U.S. 
Department of Agriculture, National Forest 
Service, comprising 71 acres in an undeveloped 
area to the west of the installation.  This range is 
comprised of a safety fan that extended offsite; no 
further information was available regarding the 
uses of this range.  According to Range 
personnel, because of the nature of the higher 
mountainous topography at the distant western 
end of the fan, it would have been impossible for 
munitions to end up outside the site boundary 
within this fan, and that is why the waivers were 
issued.  However, Range personnel at the Arizona 
NGB offered oral and graphic information 
suggesting that depending upon the use and 
elevations of the weapons being fired, some of the 
munitions fired at these ranges could in fact have 
been fired over the mountains on the western 
installation boundary.  No remediation activities 
are known to have taken place at this range.  This 
range was never owned by DoD. 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste 
removal is expected. 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  5 – Negligible Risk 
 
CONTAMINANTS OF CONCERN:   
Explosives 
 
MEDIA OF CONCERN:  
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI SI............. 200506.........200703 
RI/FS ........... 200110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
 
RC DATE: 201709 

STATUS 
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FTHU-012-R-01 
EAA RANGE 1 

 
 
 
This is a transferred range, with private 
ownership, comprising 12 acres in an 
undeveloped area to the northeast of the 
installation's East Artillery Range.  No historical 
information was collected regarding this land's 
use as a range, except that acquisition 
documents described this property as land that 
was to be used as part of the installation's East 
Artillery Range.  It should be noted that a child 
was killed in a historical incident involving UXO at 
or near EAA 3.  Although EAA 1 is a separate 
tract from EAA 3, the two tracts were acquired in 
the same era, north of the East Artillery Range, 
and according to acquisition documents, for 
generally the same purposes.  An assumption 
was made that the munitions found in the EAA 
ranges would be the same as the munitions used 
and found in the East Artillery Range, because 
these parcels were obtained for range purposes 
as part of the East Artillery Range.  The 
munitions found in the East Artillery Range were noted by installation personnel.  Although 
munitions were removed from the East Artillery Range, no remediation activities are known 
to have taken place at this range.  The land for this range was owned by the Army 
beginning sometime in the late 1930s or early 1940.  It is unknown when this land was 
transferred back to other owners. 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste and 
UXO removal with land use controls is expected. 
 

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  2 – Serious Risk 
 
CONTAMINANTS OF CONCERN:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI/FS ........... 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE: 201709 

STATUS 
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FTHU-013-R-01 
EAA RANGE 2 

 
 
 
This is a transferred range, with private 
ownership, comprising 761 acres north and 
adjacent to the installation's East Artillery Range.  
No historical information was collected regarding 
this land's use as a range, except that acquisition 
documents described this property as land that 
was to be used as part of the installation's East 
Artillery Range.  It should be noted that a child 
was killed in a historical incident involving UXO at 
or near EEPA 3, which is near EAA 2.  Although 
EAA 2 is a separate tract from EAA 3, the two 
tracts were acquired in the same era, north of the 
East Artillery Range, and according to acquisition 
documents, for generally the same purposes.  
The area of this range is currently used primarily 
as farmland.  An assumption was made that the 
munitions found in the EAA ranges would be the 
same as the munitions used and found in the 
East Artillery Range, because these parcels were 
obtained as range land as part of the East 
Artillery Range.  The munitions found in the East 
Artillery Range were noted by installation personnel.  Although munitions were removed 
from the East Artillery Range, no remediation activities are known to have taken place at 
this range.  The land for this range was owned by the Army beginning sometime in the late 
1930s or early 1940s. It is unknown when this land was transferred back to other owners. 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste and 
UXO removal with land use controls is expected. 
 

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  2 – Serious Risk 
 
CONTAMINANTS OF CONCERN:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI................. 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE: 201709 

STATUS 
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FTHU-014-R-01 
EAA RANGE 3 

 
 
 
This is a transferred range, with private 
ownership, comprising 568 acres to the northwest 
and adjacent to the installation's East Artillery 
Range, in and around Huachuca City, Arizona.  
The current use of the land comprising this range 
is primarily residential.  No historical information 
was collected regarding this land's use as a 
range, except that acquisition documents 
described this property as land that was to be 
used as part of the installation's East Artillery 
Range.  It should be noted that a child was killed 
in a historical incident involving UXO at or near 
EEA 3.  An assumption was made that the 
munitions found in the EAA ranges would be the 
same as the munitions used and found in the 
East Artillery Range, because these parcels were 
obtained as range land as part of the East 
Artillery Range.  The munitions found in the East 
Artillery Range were noted by installation 
personnel.  Although munitions were removed 
from the East Artillery Range, no remediation activities are known to have taken place at 
this range.  The land for this range was owned by the Army beginning sometime in the late 
1930s or early 1940s.  It is unknown when this land was transferred back to other owners. 
 
 
 
 
SI will be completed to determine what further action is necessary; however, waste and 
UXO removal with land use controls is expected. 
 

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  2 – Serious Risk 
 
CONTAMINANTS OF CONCERN:   
Explosives 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI................. 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE: 201709 

STATUS 



 
Fort Huachuca - DERP Installation Action Plan 

Page - 54 

 

FTHU-015-R-01 
OPEN FIELD ARTILLERY RANGE 

 
 
 
This is a closed range, still owned by the U.S. 
Army, comprising 132 acres on the west side of 
the installation's cantonment area.  This range is 
shown on two maps as having a firing point near 
the former intersection of Whiteside and 3rd 
Streets.  It is currently an undeveloped portion of 
the installation cantonment area.  The direction of 
fire for this range was not indicated on the 
referenced maps.  However, it was assumed that 
the firing direction was to the south, with the firing 
direction shown on another map for an area also 
referred to as an open field artillery range.  No 
remediation activities are known to have taken 
place at this range. 
 
 
 
 
SI will be completed to determine what further 
action is necessary; however, waste and UXO 
removal with land use controls is expected. 
 
 

CLEANUP STRATEGY 

SITE DESCRIPTION  
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  2 – Serious Risk 
 
CONTAMINANTS OF CONCERN:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI................. 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM ............. 201710.........204709 
 
RC DATE: 201709 

STATUS 
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FTHU-016-R-01 
1977 TRAINING AREA C 

 
 
 
This is a closed range, still owned by the U.S. 
Army, comprising 135 acres in the southern 
portion of what is now an undeveloped portion of 
the installation cantonment area.  According to 
the Installation Range Officer, training exercises 
in this range included the use of blank 
ammunition, pyrotechnics, smoke, grenade and 
artillery simulations.  This area also covers a 
historical bayonet course that comprised 3.54 
acres and was shown on a 1941 map of the 
installation; there was no other information 
available regarding this range.  No remediation 
activities are known to have taken place at this 
range. 
 
 
 
 
SI will be completed to determine what further 
action is necessary; however, waste and UXO 
removal with land use controls is expected. 
 

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY DRIVER: CERCLA 
 
RAC SCORE:  2 – Serious Risk 
 
CONTAMINANTS OF CONCERN:   
Explosive 
 
MEDIA OF CONCERN: 
Groundwater, Soil 
 
Phases Start End  
PA ............... 200110.........200305 
SI................. 200506.........200703 
RI................. 201110.........201209 
RD............... 201510.........201609 
RA(C) .......... 201610.........201709 
LTM............. 201710.........204709 
 
RC DATE: 201709 

STATUS 
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MMRP No Further Action Sites Summary 
 

AEDB-R # Site Title Documentation/Reason for NFA RC Date 
FTHU-008-R-
01 

Range 12 A/B Operational Range, therefore is not 
eligible for the MMRP 

200511 
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Initiation of MMRP: 2002 
 
Past Phase Completion Milestones 
2003 
• CTT Inventory, May 

 
Projected ROD/DD Approval Dates:  201710 
 
Projected Construction Completion:  201709 
 
Schedule for Five Year Reviews:  NA 
 
Estimated Completion Date of MMRP including LTM:  204709 
 
 
 
 
 

MMRP Schedule



AEDB-R Site Phase FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
RI/FS

RD 201609
RA(C) 201709
RI/FS
RA(C) 201709
LTM 204709
RI/FS

RD 201609
RA(C) 201709
LTM 203209
RI/FS

RD 201609
RA(C) 201709
LTM 204709
RI/FS
RA(C) 201709
LTM 204709
RI/FS

RD 201609
RA(C) 201709
LTM 204709
RI/FS

RD 201609
RA(C) 201709
LTM 204709
RI/FS

RD 201609
RA(C) 201709
LTM 204709
RI/FS

RD 201609
RA(C) 201709
RI/FS

RD 201609
RA(C) 201709
RI/FS

RD 201609
RA(C) 201709
LTM 204709
RI/FS

RD 201609
RA(C) 201709
LTM 204709
RI/FS

RD 201609
RA(C) 201709
LTM 204709
RI/FS  

FTHU-002-R-01

FTHU-009-R-01

FTHU-010-R-01

FTHU-003-R-01

FTHU-004-R-01

FTHU-005-R-01

FTHU-006-R-01

FTHU-015-R-01

Fort Huachuca MMRP Schedule  
(Based on current funding constraints)

FTHU-014-R-01

FTHU-011-R-01

FTHU-012-R-01

FTHU-013-R-01

FTHU-007-R-01

FTHU-001-R-01

Fort Huachuca - DERP Installation Action Plan



AEDB-R Site Phase FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

Fort Huachuca MMRP Schedule  
(Based on current funding constraints)

RD 201609
RA(C) 201709
LTM 204709
RI/FS

RD 201609
RA(C) 201709
LTM 204709

FTHU-016-R-01

Fort Huachuca - DERP Installation Action Plan
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Prior Years Funds 
 
Total Funding up to FY04:  $400K 
 
Year  Site Information   Expenditures   FY Total 
FY 05  SI, Installation-wide   $152K     $152K 
 
Total Funding up to FY05: $552K 
 
Current Year Funds 
Year  Site Information   Expenditures   FY Total 
FY 06  S & R     $35     $35 
Total Funding FY06: $35K 
 
Total Future Requirements: $59,095K 
 
Total MMR Program Cost (from inception to completion of the IRP):  $59,682K 
 

MMRP Costs 
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A.  Status of Community Involvement 
The communities adjacent to Fort Huachuca include Sierra Vista and Huachuca City.  The 
Arizona Department of Environmental Quality (ADEQ) is responsible for publishing 
Corrective Action and Closure Plans.  These plans are also listed on the ADEQ’s internet 
web site.  Additionally, the ADEQ holds public meetings at the request of citizens in the 
surrounding communities if comments are received on the Corrective Action or Closure 
Plans.  The ADEQ has indicated to Fort Huachuca that it is responsible by state law for 
managing community involvement and public hearings concerning Environmental 
Corrective Actions.  To date the ADEQ has informed the installation that there has been no 
public interest expressed on any of the corrective actions or closure plan activities on the 
installation.  A public interest survey was conducted in August 2004.   
 
The Arizona Department of Environmental Quality is responsible for coordinating all public 
input into environmental corrective actions.  They have informed the installation that there 
has been no interest expressed in any of the ongoing corrective actions presently being 
conducted on the Post.  The Installation Commander has determined that there was not 
enough community interest to establish a RAB based on the lack of response from the 
ADEQ efforts. 
 
B.  Determining Interest In Establishing RAB 
In addition to the above state involvement the installation has worked with the Fort 
Huachuca Public Affairs Office to determine if there is any interest from the neighboring 
communities in the restoration work on the installation.  To date the installation has not 
received any comments from the community on the program.  The installation is not on the 
National Priorities List (NPL) and does not have a large restoration program. 
 
Fort Huachuca has not received any requests for establishing a Restoration Advisory 
Board (RAB) from the surrounding local communities.  While a RAB has not been 
established by the installation, the Arizona Department of Environmental Quality is 
required to provide public notification of all remedial actions addressing underground 
storage tanks and hazardous waste remediation efforts required by the installation.  This 
consists of notification of the community in the local papers of the type of remedial action 
planned for the site.  Additionally, copies of the Corrective Action Plans (CAPs) are made 
available in the Sierra Vista Public Library for review by the public before commencing 
work on remediating the site.  Based on a response from the public a meeting may be 
scheduled to address any questions or concerns the community may have on the CAP.  
To date there have been no public inquires on any of the remediation efforts initiated on 
the installation. 
 
C.  Interest in the Technical Assistance for Public Participation (TAPP) Program 
The installation has three corrective action activities currently ongoing. They are an air 
sparging system at FTHU-54A, a bio-venting system at FTHU-85, and a vapor extraction 
system for the gasoline release at FTHU-90. 
 
No future plans to solicit a RAB 

Community Involvement
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